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PrimeCo Action Register - IL

ittii'

EEhr

I

45100

6/1/00

6/1/00

" |Chronic HCFS757711LB/

Chronic HCGS634576NE Cell mn
Clark Rd, Gary IN

HCFS757710LB/ 808 N. Peoria,
Downtown Chicago, IL

Chronic HCFS758586LB 13075
Chicago, Joliet Rd, Lemont IL

SR i e
4!18!00 Repalr and smart jack change, & 15!00
request back in PMC 3/21/00 APS installed and
circuit still having error and failures 8/8/00
grounding problem, smart jack, 8/21/00
MNO00086 Ameritech is suggesting to move the
Protect and Customer’s circuit to Glen Ross
central office while CPM team replace the another
section of the current cable back to CEV in Gary
Indiana 10/2/00 circuit up and running cleaning for
30 days. 10/12/00 APS box results by Steve
Scherer and Westell

6/6/00 Change smartjack, bad PM3 card in Titan
9/5/00 new team will schedule site walk for hew
inspection. 9/13 new team inspected cable feed
and will re route cable feed, Job scheduled for
week of 10/16/00 Engineer Pat Connor.
(UT4158030) The cable and line manger are
working on a dalte to coordinate the cut over for
these circuits. UT 6155105 issued 07/24/00
replacing a defective cable. Per OSPE UT not
started due to Project Pride.

~ |6/1/00 Request PMC ticket to Larry Bennitt

10/8/00 PM pull clean for past five days, new RT
scheduled for first quarter year 2001. The area
around this site is predominantly trucks, which
have pulled the aerial drops down a couple of
times. David Ostrowski agreed with Ameritech
Engineers to wait for new RT. UT 711386 {13075
Chicago Joliet Ave Lemont IL) will place a 2016
cabinet in 2nd quarter of 2001. Currently held due
to ROW issues, This is a Proato UT and the R.OW
has been escalated, (Primeco is aware of this job
and was OK with the current timeline)

8!3!00
HI223076
8/21/00
MNOOGGsE

6/15/00

HC213096

1008100 |

ML003840

6!14!00
PMC

Greg Williams || 10/24100
|Greg Williams || 14/15/00
Greg Williams || 1171500

71118001

12.!5[00

1/15/01

01-16-01




PrimeCo Action Register - IL

ke wwn

5/22/00 (Chronic HCFS758357LB N394
OLD KIRK RD W CHGC IL

'[10/31/00 |Chronic Hcfs757325L8 2280

HALF DAY RD BANOK

il

5/22/00 Request PMC ticket to Larry Bennitt 9/5/00
new teamn will schedule site walk for new
inspection, 9/15 New tearn discovered one cable
still need to be buried. Job scheduled for 10/16.
Dave Eshoo Design engineer, will refer this to the
local CP&M manager to get repaired. Buried drop
laying on the ground. per Dave Eshoo OSPE Drop
has been buried and work complete,

New  retrofit APS unit stili waiting to be
approved for use per Steve Sherer (Tech
support). Current timeline for approval is last
week of November and first week of December.
Steve Sherer will update you when progress is
made or approval is complete,

B/9/00 HC225269 Repaired F1 pairs, no call back
from customer, ML0O0406 1 to double check cables.

6/18/00
HC213637

8/9/00
HC225269

Greg Williams

 |Greg Witliams

10/16/00

- 12/9/00

12/15/00

01-18-01



|
3117199

13/17/99
:3117/99
i

317199

;3117:99

. ‘3117199
. i3117/99
. 1311799

. gazmgg

31799

I
: 13117/98
|

!

j
i

3117/99

l
i

APS 1445 N. Pulaski
|APS 120 N. Oak

‘APS 640 Hartrey

|
]APS 806 N. Peoria
4
[

[
'Heights
!APS 4703 Goldfinch, Champaign

|
|APS 171st St. & Wood Bivd

|
iAPS 14421 W Everett, Lake Forest

iAPS 17612 Fairfield Rd, Lake Villa

street Joliet, IL

|

H

APS (indor 1 2551 W. Highland Waukgn . ‘Complete

|APS 128 43 Golfview & Highland Dr., Palos

iAPS 731 Green Bay Rd, Waukegan, IL

APS NW corner Ruby & Vine 455 Ruby

APS 351 Hasting LN, Buffalo Grove, IL

PrimeCo Action Register - IL

E‘Cumplete
:Complete
iCompIete

jCompIete

HCFS758254, HCFS734964

'06/14/00 no APS Equipment

(site on JEO)

:Site 094 is scheduled for
346100 installation.

\Site 069 is scheduled for
'3/1/00 cut over.

. Site 008 is scheduled for
12/12199 cut over.

'Site 129 is scheduled for

‘Site #004 12/6/99 complete  Open

“held

3/2{60 cut over. 8/8/00 replace '

‘box 10/02/00 swop box for
;Westel| and Lexcom

'Site 014 is Scheduled for
;2/23/00 cut over. 9/20/00
|Swop box for Westel and

“site #017 No box at site by
construction

iHCFS735081 HCFS775477
1821100 Lester Suyuki and
iFred Zimmerman are
Irequesting APS and Smart

iJack swop out.
|Site 005 is scheduled for

12/15/00 cut over. 9/9/00 buy
‘pasted APS box to keep
circuit up and running

Greg Williams

‘Greg Williams

3Greg Williams

'Greg Williams

'Greg Williams

‘Greg Williams

‘Greg Williams

‘Greg Williams

‘Greg Williams

|

Greg Williams

Greg Williams

Greg Williams

Greg Williams

| 6/23/99

! 9117199

: 10/14/99

| 10/21/99

|
- 10/25/99

 on hold '

' 9/15/2000
! 316100

i " 3113/00
12/20/99

" aM4i00

" 2123100

812160

i 2/15/00

01-16-01
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2124100 cut over

* ‘3!1 7199 | APS 1646 Sheridan RD Zion, L |Site 003 is scheduled for i | |Greg Williams ! 2124100
|3/17/199 |APS 100 Hazelnut Dr Site 109 is scheduled for

i
i
i
|
i

: !
EGreg Williams 3/15/00

i : H i
‘ |2128100 cut over ; :
* :3!17!99 APS 101 Rte. 59 Naperville, iL !Site visit 11/29/99 complete ! ;Greg Williams - 4427100
‘ :Site 116 is PostPone 1 ‘ ‘
{(PrimeCo will move post &
feed under ground conduct to

. 3117/89  |APS 2150 Stonington & Pembroke Hofiman ‘SMFI88 W scheduted for f Greg Williams

| Estate 13/7/00 cut over.

. '3/17/99 |APS 1315 E Rand Rd, Arlington HGTS, IL  {Site 077 is scheduled for
| 12/14/00 cut over.

‘3117/99 |APS Batavia & Country Ridge Rd 'Site #038 HCFS758356 ' ‘Greg Williams " 4115/00

£ Warrenville, IL j _ . 5 ;

:3/17/99 |APS Boughton Rd. & Vincent Dr. _jSite #044 HCFS758384 - ) i EGreg Williams

‘ i ,6/14/00 APS team request f i

| {PrimeCo do not add APS to | | : |
] ‘this site, because the site j ‘

r ‘already have 300ft of fiber. :

| BolingBrook, IL : ‘ : . ; :

1713100 12015 S. Naperville, Rd, Remeo, IL Site# HCFS734965LB Open Greg Williams ' 9/15/00

‘ 9/1/00 orders still in process ?

from the service center,

‘ equipment download in

| .system. 9/11/00 Customer

i provided wrong address date

will be pushed out. !
“hold

1

3/9/00

iGreg Williams " 2116/00
Cancel

on hold |

3M7/99 |APS 1823 N. Monitor Chicago, IL 'Site #070 HCFST57761, : .Greg Williams
! 'HCFS757762, HCFS775443 : j

r
| 6114100 site in (JEOP)APS
i
|
!

iequipment placed at this
itime. APS request site visit
lwith Fred Zimmerman at
iPrimeCo 8/8/00 smart Jack

) ‘vgltaa;se grounding problem | | .
* 3/17/98 |APS 1760 W Algonquin Rd, Palatine, IL 1Site g is scheduled for ; g |Greg Williams
|
|

9/45/2000 |
| 2122100

' 8131/00

; ! |2/22/00 cut over. : ‘ |
- 13117199 |APS 1000 Butterfield Rd Aurora, IL ‘Site #030 HCF5758331 : 1 'Greg Wiltiams
! o ‘ ; ‘ ‘ j
:10/29/99 |APS 7940 Nevada, Hammond ,Site 066 is scheduled for | Greg Williams

13123100 | ?

" 323100

] i

01-16-01
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)

i 10/29/99

APS 10000 167th St. Orland Park

APS 3700 Clark RD, Gary, IN

iICB issued 10/29/99 - Site

visit 11/29 complete- Site 121
Iis scheduled for 2/29/00 cut ‘
lover !

ISite 013 is scheduled for
13/21/00 9/6/00 site re-
‘inspected for leaks in APS
gcabinet by vendor and

iGreg Williams

IGreg Williams
I

kI

3/21/00

-9 P N g . 1]
e C O T Tea T NTITeT T

01-16-01




> it of 90%

PMC
objective of

‘51198 95%

RTA objective Currently at 96%

Compiletions

" Currently at 67%
Network is receiving
a new vendor

~ Inspect all
lllinois
iHHEEE chronic &

~ Complete

Develop

#itt plan
~ Improve
information

P exchange
~ Wireless
S Road Shows

R "~ Inspectall
| HREH Indiana &

sites & make

Complete

improvement

- Complete

‘Complete

~ Complete

Inspect other Complete

recommendat
HHRE fons
~ Implement  Customer O.K./
web-based  still delay for sign

Ken Grzeslo Linda 12/9/99 11/1/99

Ken Grzeslo Meg

Borner/Grzes Foge! 10/1/99 10/1/99
[Ken Grzeslo Kozlo 1/00/00 1/00/00

KenGrzeslo Joe K 11/1/99 111/99

Ken Grzeslo Joe Koziowski_2/1/00

12/9/99

_ KenGrzeslo_JoeK 10/1/99 1011/99

. KenGrzeslo DebS 10/1/99 10/1/99 |

reason for circuitto be a

chronic—circigit

#p trouble on - Ken Borner 3/1/00
. 2/2/00 Chronic 1/24/00 Change defective 1/24/00 2/1/00° Greg Williams B " 424100
HCFS757322LE  air pair 2/16/00 t to PMC
opened ML003394
* 2200 Chronic  1/24/00 Change defective 1/24/00  2/1/00 Greg Williams - T w2800 |
HCFS757323LB  air pair 2/16/00 PMC
opened ML003395
* 22100 Chronic 1/22/00 Replace Jumpers 1/22/60 2/4100 Greg Williams ) 4122100
HCGS634636NB  2117/00 PMC opened
MNO00DO78
=+ " "111/98 Chronic 9/18/99 bad positron  1/22/00 ‘Greg Williams  Mike T 42200
HCGS634625NB  card (compiete) 1/22/00 HI04389 Hall
473100 open monitoring
ticket HI046855
"~ 31300 Chronic '2/22/00 Tech defective  2/22000  222/00 Greg Willams  5/22/00
HCFS749007LE span, change span HC190354
Cell 054 4/06/00 PMC not finding

01-16-01



Completions

3/113/00 Chronic 2/2/00 Telco changed 2/2100
HCFS758262LB cable pairs 3/24/00 HC186358
Cell 064 Request PMC ticket
~ 5/31/00 Chronic " 8/31/00 PMC mintor ticket 2/9/2000
HCFS758334LB that completed these HC18609%
fHCF3758335LB circuits ML003362 and

P

"418/00 Chronic

MLO03368

HCFS780325LB ticket in PMC 5/18/00

cell 064 & Under Taking #8153508

HCFS780326LB 5/27/00 Tech on Job

& HCFS7B0324LB discovered wety cables
in other links to PrimeCo

cell site

HC 195985

~9/5100 Chronic

~ 6M/00  Chronic

2024100
HC190991

 2/24/00 Telco Tech
repaired bad cabie pair
3/24/00 Request PMC
ticket

3113100 Chronic
HCFS787515LB
Cell 195

“6/11/00
HC212027

" 6/1/00 PMC ticket
ML003825 circuit
monitored clean in titan
and Alcatel 9/22/00 Area
Engr. Walked site
discovered everything in
place, correct cabie type,
grounding correct, smart
jack OK

6700 ticket to replace
HCFS749012L.B repeater and PMC ticket
ML003835 Non-intrusive
class A, Monitored clean
9/5/00 new team will

ERABHHERNa YR
HCFS758390LB ticket to Larry Bennitt
7304 Dunham Rd. Replaced Defective
Union, IL SmartJack 9/5/00 new
team will scheduie site
walk for new
inspection.This site
needed to have the
network interface bond
updated. All work has
been completed. Aerial
cable placed end of July
00 resolved service
problems. UT complete.

'6/22100 Chronic
HCFS748605L8

61/00
HC 209997

6/01/00
HC209067

" 9/09/00 Request PMC
HCFS8757275LB / Ticket to HCCWest.
HCFST79314LB

HC231743

' 11/30/99 Open MLOO3136 3/20/00

9/8100

212100 Greg Williams

© 3/22/00 Greg Williams

" 'Greg Williams

225100 Greg Williams

6/12/00 Greg Williams

PMC

'Grég Williams

Greg Williams

~ Greg Willams

T BA00

910

5/2/00

3600

622100

5124000

~ B/9/00

9/9/00

01-16-01



Completions

meese 5/28/00 Chronic
HCFS748606LB
48WS57 Route 64
Maple Park, iL.

5/30/00 Reguest PMC
ticket to Larry Bennitt
9/28/00 site walk for new
inspection. 9/27/00 mis-
optioned unit in Central
office. 10/16/00
Engineers from this area
claims HDSL. doubler
was replaced on 2110/00.
To my knowledge, no
further complaints have

been Jogged by PrimeCo.

This site a no trouble
found and another where
Primeco as well as are
own people did not show
up for the meet. i
researched it with the
DOG group and OSPE
and they were not aware
of any problems for this
site. Trouble history
indicates that a lightning
hit earlier this year
caused repeater failure,
smart jack, and a cable
pair problem. All other

6/12/00 Greg Williams
PMC

10/19/00

01-16-01



16/5/00
112/9/99

12/9/99

12/8/99
412/9/99
"12/9/99

'12/9/99
12/9/99

11219/99

"{2/9/99
1219199
12/9/99
"42/9/99

‘12/9/99

121999

12843 Golfview LN, Palos Heights

|
|
|
| .
ROUTE 6 E PARKERRD  NEWL, Site # 034

HCFS7346220LB
13241 Franklin STr. Decatur
I

14432 Neeley Rd., Decatur
{2410 W. 18th Street Chicago, I
13601 W. 59th Street Chicago, IL

12740 W. 79th Street Chicago, IL.

1210 Lawler Lamba.rd. IL Site #106 HCFS758552/
HGFS758550

1270 SE Frontage Rd., Joliet, Will, IL

‘800 Meon Ave, Rockdate, Will, IL

'2636 Van Vuren St. Chicago, IL
1200 W. 35th Street Chicago, IL

155¢ Blue Island Ay, Chicago, IL

701 Pratt (& Tonne Rd) Elk Grove, IL HCFS758010/

'HCFS758011

195 Oakton, Des Plaines, iL

PrimeCo Action Register - iL

‘completed nothing wrong

‘COMPLETE
Complete

Complete

'Cornplete

'6/16/00 Cell site inspection
completed (22 AWG Spair

Buried drop)

'6/25/00 No place to connect to
ground at cell site

Grid

‘Com piete
Complete
‘Complete

'6/30/00 will complete
Inspection with APS
Einstallation

|6/23/00 No Ground to Grid,
. Provided by Cast

'6/28/00 No Point to connect to |

6/14/00 cell site 058 inspection '

completed{grounded cabinet
;with #6 to PrimeCo’s #2)

i
:

6/14/00 Cell site 082 inspection
icompleted CP524, Smart jack, |
:Basement |location wiring OK.

|
|

!
!

|Greg Williams
1Greg Williams

1Greg Williams
|Greg Williams
:Greg Williams
:Greg Williams

Greg Williams
.Greg Williams

‘Greg Williams

Greg Williams
‘Greg Williams
‘Greg Williams
Greg Williams

IGreg Williams

|
i
!

IGreg Williams

8/15/00

6/23/00

6/29/00
6/25/00
7125100
7125100

7124/00

6/16/00

6/28/00
6/28/00
7124100

8M1/00
2811100

6/14/00

6/14/00

01-16-01
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:12/9/99

|
112/9/99

'12/9/99
112/9/99
13113100
'3113/00
'3113/00

3113100

.3/13/00
3113100

'3/113/00

1313100
13113100

13113100
|
i

1160 N. Garden, Roselle, IL Site#175 HCFS757969 /
IHCF3757970

|

'NEC- 1-55 Braceville Rd. Braceviile, IL

%Glendaie Heights, IL

r990 S. Napervilte Rd., Bollingbrook

2420 Hulett Ln. Decatur, I HCFS 749001
5025 W. 73rd St. Bedford Park, I HCFS733358
'455 Ruby St. Joliet, IL HCFS735081

5348 N. Janes Ave,, Bollingbrook, Il. HCFST50952
1

32920 S. 19th Ave,. Chicago, IL HCFS758316
58113 S. Lemont Rd Wood, [L HCFS758327

;800 W. 5th, Naperville, L. HCF5758341

i
12 5. 522 County Ridge Rd. Warrenville, IL

233 W. 63rd Ave, Westmonl, IL HCFS758342

11325 Indian Trail, Aurora, IL HCFS758361

i

16/14/00 cell site inspection i
:completed (#6 ground wire to
C.E. Ground Pipe #2)Fed by |
‘CAT 5 shielded Cable #6

'6/24/00 Cell site inspection
.completed

'COMPLETE

'COMPLETE

jcompleted nothing wrong
:completed nothing wrong ‘
'6/23/00 customer in Process of
changing out door MTG,m to
outdoor APS Unit

6/27/00 No customer wire to
Ground to |

‘Completed

.6/26/00 Regrounded MTG
Properly

'6/30/00 cell site inspection
completed, insided wiring
‘need changing, need down
time,

Complete

‘6/12/00 Cell site 086 inspection
completed, replaced #10
-ground with #6 and crimp to #2/
icustomer ground (22 awg 5 '
| pair buried drop)

|
| |
713100 cell site inspection
icompleted Buried drops at IT |
“could be straightend up down |
:time needed

i
i
iGreg Williams

|

EGreg Williams
‘Greg Williams
bGreg Williams
Greg Williams
'Greg Williams

Greg Williams

.Greg Williams
|Greg Williams

Greg Williams

Greg Williams
:Greg Williams

f

%’Greg Williams
i

i
|
|
|
|Greg Williams

PP S

6114100
6/24/00
6/15/00
6/27100

6/29/G0
6/28/00

6/23/00

6/27/00
8/1/00

6127100

6/30/00
8/1/00

6/12/00

713100

Gc1-16-01




PrimeCo Action Register - IL

3300

3113/00

'3 3100
3113100

313100

3113100
13113100

3112700

far13/00

;3113/00
3720100

'3120/00

13120700

13/20/00

}
i
'\
i

13r20/00

121052 W. Boughton, Naperville, .. HCFS7583184 Site#
t

44

‘65020 Steeple Run Dr. Lisle, IL HCFS758386

.71 Merywood Dr. (Butterfield) Wheaton, IL

‘HCFS758338

5851 W, Madison Chicago, IL HCFS775490

'31W524 Diehl Rd #1 Rear, Tower Napervitle T
IHCFS766594 site#51

‘Nordic Hills Country Club , Itasca IL HCFS732318

@'Rt.s. 25 miles west of Parker Rd, New Lenno, IL
iHCFS?34622 Cell # 54 Name Mokena

3‘18 S. Michigan Ave. Chicago, IL HCFS758770 Grant
‘Park Celt 59 F1 Switch

,1609 Warren, Downers Grove, IL HCFS758548

‘Hyde Park Retirement, 6250 S, Harper, Chicago, IL

5‘HCF5758803

1969 Garfield Ave, Addison, IL Site #107 HCFS758557 /

jHCFs 758555

:One Wheaton Center, Wheaton, DuPage, IL Site #125

‘HCFS758389

1751 North Bolingbrook Rd, Bolingbroak, iL

E37W309 Keslinger P.O. Box 461 Geneva HCFS758404
{Napville cell 127
\

1
|

|
4172 W. Madison Ave, Chicago, IL HCFS757830

{6/30/00 cel site inspection |
'completed (corrected wiring to
‘tower, seal ed pipe with dial

| IPBG FTOP Cell site inspection
COMPLETE

'6/14/00 cell site inspection
completed (grounded #6 to !
_PrimeCo’s #2 ground)

jComp!ete

'6/30/00 cell site inspection
completed

‘completed nothing wrong
:completed nothing wrong

‘com pleted nothing wrong

‘completed nothing wrong

‘completed nothing wrong

'6/14/00 cell site Inspection
completed

8113/00 cell site inspection

completed{indoor cabinet with ;
#10 to common ground |
source) !

-6/28/00 cell site inspection
\completed ,
'6/13/00 Celi site inspection ‘[
completed(#6 ground Bonded |
‘to #2 bonding bus){Added
‘convert kit for drop protection) |

iComplete

-Greg Williams

-Greg Williams
Greg Williams

Greg Williams

‘Greg Williams
:Greg Williams

lGnag Williams

Greg Williams

IGreg Williams
'Greg Williams

!Greg Wiiliams

|Greg Williams

Greg Williams

|
|
|
{

|('.ireg Williams
|Greg Williams

n e

6/30/00

7M100

6/14/100

7/24100

7/3/00
6/24/00

6/23/00

8/26/00

6/28/00

8M18/00

6/14/00

6/13/00

6/28100

6/13/00
7/24100

01-16-01
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13120100

13120100
'3/20/00
'3420/00

'3/20/00

‘352000
"3120/00

3120000

'3/20/00
320100

13120100

13/20/100

3120100

'£14/00

5/3/00

\‘29W151 North Ave. West Chicago, DuPags, IL Site
'#134 HCFS745643  HCFS757774

|
imn S. Ashland St. Chicago, Cook, IL. HCFS757530

?2150 Theodore, Joliet, Will, IL HCFS5746103

'WT @ Enterprise Rd., Westchester HCFS758604 ceil

|

1160

17W374 Lake st (1-908RT.83) Elmhurst, IL HCFS758414

;4612 W. Superior 5t. Chicago IL HCF8749336 ( 6 spars
)

IOneCu'IIigan Parkway {2375 Sanders Rd)N
-HCFS$758241

:One Pierce Place, Itasca IL celt 51 HCFS757973

130 N. Church St. Bensenville, IL HCFS757983

12380 E. Dempster, Des Planes, It Site #075
IHCFS759656 | HCFST59657

i1111 Plaza Dr. Schaumburg, IL Site #103 HCFS757744/
45

{1968 Eastman Lane, Hanover Park, IL Site #114
‘HCFS757796

‘2835 N. Sheffield Chicago, IL HCFS757803

‘5007 Marengo Rd Harvery , IL HCFS7485671LB

'791 Schaumburg Rd Schaumburg, IL  Site # 179
'HCFS$769092

16112100 cell site inspection
‘completed (#2 ground not
installed/cabinet is grounded
:te C.E. ground ROD}

|Complete

icom pleted nothing wrong

.completed nothing wrong

'7/01/00 cell site inspection

completed

‘Complete

‘completed nothing wrong

‘completed nothing wrong

‘Completed

6/14/00 cell site inspection
_completed { 1.T. Fed)

'6/15/2006 Celt site inspection
completed {#6 Ground to Bus

Bar fiber feed)

'6/16/00 Cell site inspection
:compieted (22 AWG 5Spair
‘Buried drop)(#6 ground wire to

‘#2 ground bus)
ECompleted

‘Grounded inspections

icomplete

}Grounded inspections
‘complete (#6 Ground to #2

|
b
|
|

|
|
\Greg Williams
‘Greg Williams
;'Greg Williams

Greg Williams

iGreg Williams
!Greg Williams
_;Greg Williams
!Greg Williams

‘Greg Williams

iGreg Williams

;Greg Williams

rGreg Williams

'Greg Williams
_Greg Williams

[
|Greg Williams

! 6112100
i 7/25i00
1/20/00

8/19/00

7HI00

! 8/1/00

8/16/00

8/16/00
8/1/G0

6/14/00

6/15/00

6/16/00

7131100

5/8/00

6/14/00

01-16-01
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573700
|
614100

'6/14/00
'6/5/00

‘615100

'6/5/00

6128100

'5119/00
‘624100
6124100
!
16/19/00
\'

HCFST67374/ HCFS7861714

4 North 221 84th Street Bloomingdale, IL Site#101 6/14/00 cell site inspection
{HCFS759645 { HCFS759646
PrimeCo's #2 ground)

300 North Roselle 1L Site #108 HCFS757527 6/14/00 cell site inspection

{HCFS757528 completed (grounded #6 to

PrimeCo’s #2 ground)

3409 E. North Ave. Streamwood, IL Site#111 6/14/00 cell site inspection

‘HCFS757786 ‘completed {grounded #2

‘ grounded to side of cp524
‘carbinet)

izswoss Commercial Av. Lake Barrington, [L Site#091 6/14/00 cell site inspection

EHCFSTS'I?ZS icompleted
142 Algongoin Rd, Barrington Hills, ILL Site #0934 '6/26/00 Cell site inspection
HCFS757726 completed, Changed Grey

cabinet to CP524DP, Smart
Jack is 3114-40, Copper span

‘40180 Kenasha RD, Beach Pk Site #171 HCFS757821 No defects found, celi site
inspection completed

|HCFS203731 iGTE not Ameritech
i

iGTE not Ameritech

28572 Bradlan Rd, Libertyville, IL Site #015

, ‘be working on site as time
§ \allows

16307 Garden Valley Rd, Woodstock Site #1614 6/23/00 Cell Site Grounded
HCFS749011 linspections completed
1 North 83 Gary Carol Stream, IL Site # 031 '6/15/00 cell site inspection

icompleted #2 Ground Busto |
‘CP524 cabinet & have lightning’
_pratection on both sides, 2
‘Spair buried used (22 AWG)

completed (grounded #6 to

6606 Barnard Mill RD, Ringwood, Site# 155 ‘Local telephone company is
9219 Greenwood LN, Hebron, Site #149 HCFS203721 iLocal telephone company is

01d 2 slot cabinet, should be
HCFS757314 ‘upgraded to new cabinet, will

i

i
iGreg Williams
|

‘Greg Willlams
:Greg Williams

‘Greg Williams

[
|Greg Williams

iGreg Williams

Greg Williams

‘Greg Williams

Greg Williams
|

!
'Greg Williams

[
L
|

| Greg Williams

5/8/00

6/15/00

6/14/00

6/14/00

6§/14/00

6/14/00

6/26/00

6/18/00

6/2/00

6/24/00

6/19/00

01-16-01
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613100

'6/16/00

| 624100

|
:6/16/00

'6/28i00
'6/28/00
'6/26/00

/30100

“6/26/00

6/26/00

;731 §. Greenbay Rd, Waukens, IL. Site #014
'HCFS775458/HCFS757313/HCFS792602

‘One Colligan PKWY, Northbrook, IL Site #10
HCFS758241

;6905 C09,C12, Crystal Lake, IL Site #136 HCFST745947
|
1933 Skokie Blvd, (Sheraton Hotel) Site #098

|HCFS758568

'1696 Thorton, Lansing, 1L Site #068

&1270 East Route 7, IL Site #057 HCFS734625

21303 Marmony Rd, Marango, ILSite #106
'HCF$734684L.8

1401 W 22 Street Oak Brook, IL Site#118

{1250 Rt. 34 IL. HCFS5758391 Site#136

‘47 StoneHill Dr. Oswego, IL Site #137 HCFS758393

'APS at site (No defects)

{COMPLETE :

‘COMPLETE

‘Site not grounded {repaired)
circuit not identified with :
HICAP Tags or red Protection |
{repaired}

COMPLETE

'COMPBLETE

'6/26/00 Celi site inspection
completed, ok ;

6/30/00Cel! site inspection
completed nothing wrong

Cell site inspection completed,
Buried drop in Red inner Duct, !
PrimeCo need to place conduit:
to serving terminal need down |
time

7101100 cell site inspection
completed, need grounding
-from there Grid/ Red wire in
EPipe, Wires goes to Rogers
IRadio cell site, should be
Ichange need down time.

‘Greg Williams
‘Greg Williams

iGreg Williams

_Greg Williams
.‘Greg Williams
;Greg Williams
1Greg Williams

Greg Wiiliams

‘Greg Williams

{Greg Williams

6/19/00

6/16/00

6/24/00

616700

6/28/00

6/28/00

6/26/00

6/30/00

711100

711100

01-16-01
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16/19/00

'6/24/00

'6/27/00
‘6119100

lgr24/00

'6/27/00

6127100

'6/16/00

6119100

6/26/00

3/20/00

|1821 Dilleys Rd Gurnee, IL Site # 001 HCFS757266/

\HCFS775445

iWater Tower @ Corner of Lloyd and Tee Lane Site #
|052 HCFS758039% f HCFST758040

{11 West Home Ave, Chicago, IL Site #036 HCFS761012 6/19/00 Ran # 6 to grond grid

1 HCFS8761013

1990 Naperville Rd, Napervill, IL Site# 021

16[19!00 Cell site no access to
ibuilding to check for proper
'wiring and grounding.

16/24/00 Ran #6 cable to Ground!
:grid on both cabinets, cabinet :
.#1 door broken (weld on hinge
'broken, access drop cable
!coiled up and left on ground,

sealed cabinet #1)

Al equipment in HUT

Buried drop in pipe ok

19501 Belmont, Franklin PR, IL Site # 072 HCFS757771/ 6/24/00 No ground grid

HCFS 757772

‘2150 Stonington Hoffman Esiate, IL Site # 095

{HCFS793040

11355 WestBury , Hoffman Estate, IL Site # 007
‘HCFS743463 / HCFST764556

1770 First Str. Highland Prk, Site# 039

1100 N Skokie HWY, Lake Bluff Site#032 HCFS775475/

HCF$757330

19274 Galena Rd I DHZA 840244 Site # 184

i
|

2418 N. Milwaukee, Chicago, IL

available, put #6 grounding to '
conduit sealed both cabinets

'6/27/00 Cell site Grounded
‘Properly

'B/27/00 Gell site inspection
completed nothing wrong

'Complete nothing wrong

-6/19/00 Ameritech Technican
“has already set up site for
cutover, will check for proper
grounding during cutover

iCeII site inspection completed !
inothing wrong

iCompIete

EGreg Williams

:Greg Williams
.Greg Williams

\Greg Williams

Greg Williams
{Greg Williams
‘Greg Williams

Greg Williams

iGreg Williams

‘Greg Willlams

|Greg Williams

6/19/00

€/24100
6/27/00

6/19/00

6/24/00

6/27/00

6/27/00

6/16/00

6/19/00

711100

7/25/00

01-16-01




